BOARD OF COUNTY COMMISSIONERS
Agenda Item Summary

Meeting Date 4/21/04 Division County Attorney

AGENDA ITEM WORDING

Approval of contract amendment number two naming Enola Contracting Services, Inc. as a co-
contractor with Wind-Tech Products, Inc. and clarifying the substantial compietion date to be May
25, 2004,

ITEM BACKGROUND

Under the contract to replace the defective windows at the Gato Building which the County entered
into with Wind-Tech Products, Inc., the contractor needs to secure a performance bond. Wind-Tech
needs to partner with a general contractor that is licensed in Florida in order to secure the bond.
Wind-Tech has secured the services of Enola Contracting Services, Inc. to assist with the project.
Approval would simply modify the contract to add Enola Contracting Services, Inc, as an additional
contractor with Wind Tech and would include the date required for substantial completion in order to
satisfy the FEMA grant requirements.

PREVIOUS RELEVANT BOCC ACTION

In November 2003, the BOCC conditionally approved the Wind-Tech contract, subject to certain
conditions being satisfied. On March 17, 2004, the BOCC approved the contract amendment with
Wind-Tech and the resolution transferring additional funds.

CONTRACT/AGREEMENT CHANGES

Change name on contract to add Enola Contracting Services, Inc. as a co-contractor and clarifying
substantial completion date.

STAFF RECOMMENDATIONS

Approval.
TOTAL COST none BUDGETED Yes No
COST TO COUNTY none SOURCE OF FUNDS

APPROVED BY: County Attorney m  OMB/Purchasing ! Risk Management !

DIVISION DIRECTOR APPROVAL@{ 7% %/I
JOHN/?.‘C’O,KEINS

DOCUMENTATION: Included ! Ta Follow xx Not Required !

S3

AGENDA ITEM #




Contract Amendment No. 2

Project Title: Gato Building window replacement

Contract Amendment No: 2
This amendment isenteredthis _ dayof |, 2004, by and
between the Board of County Commissioners of Monroe County, Florida
(hereinafter “the County” or the “Commission” as appropriate), and Wind-Tech
Products, Inc. (hereinafter “Wind-Tech”), and Encla Contracting Services, Inc.
(hereinafter “Enocla”), wherein the parties state as follows:
WHEREAS, the County and Wind-Tech entered into an agreement dated
November 19, 2003; and
WHEREAS, said agreement was amended by resolution of the
Commission on March 17, 2004; and
WHEREAS, it is deemed necessary to provide for Enola Contracting
Services, Inc. to act as a co-contractor to Wind-Tech;
NOW THEREFORE the parties undersigned do agree as follows:
1) Enola Contracting Services, Inc. shall be a named party to the
contracted dated November 19, 2003 and amended on March 17,
2004,
2) Enola Contracting Services, Inc. shall be bound by the terms set forth
in the contract between Monroe County and Wind-Tech Products, Inc.,
which was approved by the Commission on November 19, 2003, and

amended on March 17, 2004, both of which are incorporated by



reference as if fully set forth herein to be jointly and severally
responsible for all obligations stated therein for Wind-Tech;

3) The substantial completion date for this project is hereby clarified to be
May 25, 2004;

4) Enola and Wind-Tech agree that Enola and all subcontractors shall
carry sufficient insurance coverage which is required by the contract
dated November 19, 2003, as amended on March 17, 2004, and shall
list the County as a co-insured on that/those policy/policies.

5) All other provisions of the contract dated November 19, 2003, as
amended on March 17, 2004, not inconsistent herewith, shall remain in
full force and effect.

In witness whereof, the parties have caused these presents to be

executed in their respective names:

Contractor

Enola Contracting Services, Inc. Date
Contractor
Wind-Tech Products, Inc. Date
(Seal) .BOARD OF COUNTY COMMISSIONERS
Attest: Danny L. Kolhage, Clerk OF MONRQE COUNTY, FLORIDA
By: By:
Deputy Clerk Murray Nelson, Mayor

This instrument was prepared an
al sufficiency by

Assistant County Attorney
P.O. Box 1026

Key West, Florida 3304 1-1026
(305) 292-3470



